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Client: Needham DPW Dates: 
 

08/12/2017 to 08/18/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day only this week  

 Installed miscellaneous pavement in Highland Ave. 

 Installed the trees in the tree planters in all locations 

 Placed additional concrete sidewalk panels 

 Installed plantings in the various locations in and around the Common area and in the 
granite seat planters 

 Installed all the wood seats on the granite seat planters  

 Installed the new trash receptacles in various locations 

 Continued to monitor traffic signal sequencing 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the night next week 

 Begin installing new asphalt pavement 

 Remove old street lights (not removed last week) and install remaining concrete sidewalk 
panels 

 Install drain manhole inverts and weir in DMH sta. 14+12 (not begun last week) 

 Complete miscellaneous work and punch list items 
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Installing wood seat on granite planter on the southeast corner of  

Great Plain Ave. and Dedham Ave. 

 

 

 

 
Installing wood seat for granite planter and setting grade for concrete sidewalk  

 

PHOTOS  
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New trees installed in tree grates on the south side of Great Plain Ave. 

 

 

 
New plantings installed on the west side of the Common near Chapel St. 


